
US ARMY CORPS OF ENGINEERS
FY 2001  CORPS DREDGE SCHEDULE

PRELIMINARY SCHEDULE - SUBJECT TO CHANGE
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DUSTPAN  **    HURLEY    **    MEMPHIS
LOWER MISSISSIPPI RIVER 12,000,00010/1/00 9/30/01 MVM 165

16512,000,000Total

DUSTPAN  **    JADWIN    **    VICKSBURG
LOWER MS RIVER 9,000,00010/1/00 9/30/01 180

1809,000,000Total

HOPPER  **    ESSAYONS    **    PORTLAND
Columbia River 1,250,00010/1/00 10/24/00 NWP 25

Columbia River 250,0003/30/01 4/3/01 NWP 5

San Francisco 950,0004/4/01 5/11/01 SPN 38

Garys Harbor 40,0005/12/01 5/21/01 NWS 10

Columbia River 1,000,0005/22/01 6/10/01 NWP 20

Lay Up6/11/01 6/21/01 NWP

Coos Bay 750,0006/22/01 7/6/01 NWP 15

Columbia River 850,0007/7/01 7/23/01 NWP 17

Lay Up7/24/01 7/31/01 NWP

Columbia River 3,000,0008/1/01 9/30/01 NWP 60

1908,090,000Total

HOPPER  **    YAQUINA    **    PORTLAND
Oregon Coast 60,00010/1/00 10/11/00 NWP 12

Columbia River 42,00010/12/00 10/14/00 NWP 3

Lay Up10/15/00 11/1/00 NWP

Skipanon River 15,00011/2/00 11/4/00 NWP 3

Lay Up11/5/00 2/22/01 NWP

Vancouver to The Dalles 70,0002/23/01 2/27/01 NWP 5
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Lay Up2/28/01 3/26/01 NWP

Columbia River 28,0003/27/01 3/28/01 NWP 2

Humboldt Bay 90,0003/29/01 4/28/01 SPN 30

Grays Harbor 115,0004/29/01 5/26/01 NWS 28

Lay Up5/27/01 6/11/01 NWP

Oregon Coast 80,0006/12/01 6/27/01 NWP 16

Lay Up6/28/01 7/4/01 NWP

Oregon Coast 250,0007/5/01 8/23/01 NWP 50

Columbia River 28,0008/24/01 8/26/01 NWP 2

Oregon Coast 145,0008/27/01 9/24/01 NWP 29

Lay Up9/25/01 9/30/01 NWP

180923,000Total

NONCONVENTIONAL TYPE  **    CURRITUCK    **    WILMINGTON
CAROLINA BEACH INLET, NC 36,12510/1/00 10/17/00 SAW 17

PONCE DE LEON 70,12510/18/00 11/19/00 SAJ 33

NEW SYMRA INLET 89,25011/20/00 12/31/00 SAJ 42

RUDEE INLET 125,3751/1/01 2/28/01 NAO 59

BOGUE INLET& CHANNEL,NC 65,8753/1/01 3/31/01 SAW 31

NEW TOPSAIL INLET & CHANLS 63,7504/1/01 4/30/01 SAW 30

BARNEGAT INLET5/1/01 5/17/01 NAP 17

GREEN HARBOR 29,7505/18/01 5/31/01 NED 14

CHATHAM 10,6256/1/01 6/5/01 NED 5

RUDEE INLET 23,3756/6/01 6/16/01 NAO 11

RUDEE INLET 61,6257/27/01 8/24/01 NAO 29

BARNEGAT INLET 78,6258/25/01 9/30/01 NAP 37

325654,500Total

PIPELINE  **    THOMPSON    **    ST. PAUL
MVR DREDGING 50,00010/1/00 10/15/00 MVP 15
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MVP DREDGING 50,00010/16/00 10/31/00 MVP 16

REPAIRS AT FCSB 011/1/00 5/15/01 MVP 0

MVP DREDGING 600,0005/16/01 8/15/01 MVP 88

MVR DREDGING 300,0008/16/01 9/30/01 MVP 42

1611,000,000Total

SIDECASTER  **    FRY    **    WILMINGTON
NEW RIVER INLET, NC 36,12510/1/00 10/17/00 SAW 17

NEW TOPSAIL INLET 29,75010/18/00 10/31/00 SAW 14

CAROLINA BEACH INLET,NC 48,87511/1/00 11/23/00 SAW 23

LOCKWOODS FOLLY INLET 29,75011/24/00 12/7/00 SAW 14

COLD SPRING 51,00012/8/00 12/31/00 SAW 24

CLARKS RIVER 17,0001/1/01 1/8/01 SAC 88

FOLLY RIVER 108,3751/9/01 2/28/01 SAC 51

CAROLINA BEACH INLET, NC 65,8753/1/01 3/31/01 SAW 31

MANTEO SHALLOWBAG BAY 40,3754/1/01 4/19/01 SAW 19

NEW RIVER INLET, NC 89,0254/20/01 5/31/00 SAW 42

COLD SPRING 51,0006/1/01 6/24/01 NAP 24

NEW RIVER INET, NC 34,0006/25/01 7/10/01 SAW 16

MANTEO SHALLOWBAG BAY 53,1257/11/01 8/4/01 SAW 25

FOLLY RIVER 57,3758/5/01 8/30/01 SAJ 27

LOCKWOODS FOLLY INLET, NC 65,8758/31/01 9/30/01 SAW 31

446777,525Total

SIDECASTER  **    MERRITT    **    WILMINGTON
BOGUE INLET& CHANNEL,NC 63,75010/1/00 10/30/00 SAW 30

NEW TOPSAIL INLETS&CHNL,NC 14,87511/1/00 11/7/00 SAW 7

MANTEO-SHALLOWBAG BAY 114,75011/8/00 12/31/00 SAW 54

TEACHES HOLE 21,2501/1/01 1/10/01 SAW 10

BOGUE INLET 65,8751/11/01 2/10/01 SAW 31
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REPAIR YARD 02/11/01 2/14/01 SAW 0

BOGUE INLET 68,0002/15/01 3/17/01 SAW 32

CAROLINA BEACH 29,7503/18/01 3/31/01 SAW 14

MANTEO-SHALLOWBAG-BAY 63,7504/1/01 4/30/01 SAW 30

REPAIR YARD 05/1/01 5/13/01 SAW 0

NEW RIVER INLET 102,0005/14/01 6/30/01 SAW 48

LOCKWOODS FOLLY INLET 38,2507/1/01 7/18/01 SAW 18

NEW TOPSAIL INLET 27,6257/19/01 7/31/01 SAW 13

BOGUE INLET 97,7508/1/01 9/15/01 SAW 46

NEW RIVER INLET, NC 31,8759/16/01 9/30/01 SAW 15

348739,500Total

SIDECASTER  **    SCHWEIZER    **    WILMINGTON
IDLE 010/1/00 9/30/01 0

00Total

33,184,525

Cubic Yards
TOTAL 2001  YARDAGE: 
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